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ESTIMATE RUN 09/01/2005

ESTIMATE SUMMARY 16:11:54

CONTID: C14671         ESTIMATE NO: 0009 PROG 2002

PCN: 14671-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

GRANDVIEW FOURTH LANE PERCENT TIME:

PROJECT NO: NH 1602-100                   

GRANDVIEW 4TH LANE

NAME OF ROAD: 160A

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

NIELSONS SKANSKA, INCORPORATED PAY PERIOD ENDING 08/20/2005 DATE TIME STARTED 10/28/2004

P.O. BOX 1660 DATE LET 09/16/2004 DATE WORK BEGAN 02/28/2005

 DATE AWARDED 10/08/2004 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/28/2004 DATE ACCEPTED

CORTEZ CO 81321     970/565-8000 DATE NOTICE TO PROCEED 10/28/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,681,873.35 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 6,265,091.20 NON-PARTICIPATING 893,603.12

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-138,895.63

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,015.13

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

80.00

TIME ALLOW:

ORIG TIME ALLOW:

195 CALENDAR DAYS

CALENDAR DAYS195

50.15%

3,829,502.76

893,603.12

754,707.49

751,692.36

$

$

$

$

37,000.00

3,815,370.59

3,852,370.59

282,122.45

4,134,493.04

-14,046.26

0.00

4,120,446.78

0.00

AMOUNT DUE 4,120,446.78 751,692.36

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 751,692.36

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

156.0
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PCN: 14671-BID    ESTIMATE RUN 09/01/2005

PROJECT: NH 1602-100                   ESTIMATE NO: 0009 16:11:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

20,000.00000 1.000 20,000.00

201-00000  
 

0010 REMOVAL OF STRUCTURE (SPECIAL) 8.000 8.000

EACH 0.000 0.00

6,500.00000 8.000 52,000.00

202-00002  
 

0015 REMOVAL OF TREE 10.000 5.000

EACH 1.000 400.00

400.00000 6.000 2,400.00

202-00010  
 

0020 REMOVAL OF SLOPE AND DITCH PAVING 9.000 0.000

SY  0.000 0.00

15.00000 0.000 0.00

202-00026  
 

0025 REMOVAL OF PIPE 17.000 16.000

EACH 1.000 480.00

480.00000 17.000 8,160.00

202-00033  
 

0030 REMOVAL OF WALL 1.000 1.000

EACH 0.000 0.00

1,200.00000 1.000 1,200.00

202-00150  
 

0035 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 93.000 93.000

SY  0.000 0.00

3.30000 93.000 306.90

202-00190  
 

0040 REMOVAL OF CURB AND GUTTER 3,045.000 3,045.000

LF  0.000 0.00

2.30000 3,045.000 7,003.50

202-00203  
 

0045 *REMOVAL OF ASPHALT MAT 30,000.000 17,650.170

SY  56.000 70.00

1.25000 17,706.170 22,132.71

202-00220  
 

0050 *REMOVAL OF ASPHALT MAT (PLANING) 12,921.000 71.000

SY  12,850.000 20,560.00

1.60000 12,921.000 20,673.60

202-00240  
 

0055 *REMOVAL OF PAVEMENT MARKING 10,000.000 675.000

SF  3,825.000 6,693.75

1.75000 4,500.000 7,875.00

202-00250  
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PCN: 14671-BID    ESTIMATE RUN 09/01/2005

PROJECT: NH 1602-100                   ESTIMATE NO: 0009 16:11:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL OF OVERHEAD SIGN STRUCTURE 1.000 0.000

EACH 1.000 2,000.00

2,000.00000 1.000 2,000.00

202-00805  
 

0065 *REMOVAL OF GROUND SIGN 18.000 18.000

EACH 0.000 0.00

26.00000 18.000 468.00

202-00810  
 

0070 *REMOVAL OF SIGN PANEL 1.000 1.000

EACH 0.000 0.00

32.00000 1.000 32.00

202-00821  
 

0075 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000

L S 0.000 0.00

3,200.00000 0.000 0.00

202-00828  
 

0080 *REMOVAL OF FENCE 15,858.000 7,409.500

LF  700.000 770.00

1.10000 8,109.500 8,920.45

202-01000  
 

0085 *REMOVAL OF GUARDRAIL TYPE 3 3,688.000 1,375.000

LF  763.000 1,526.00

2.00000 2,138.000 4,276.00

202-01130  
 

0090 REMOVAL OF GUARDRAIL TYPE 4 80.000 0.000

LF  80.000 536.00

6.70000 80.000 536.00

202-01140  
 

0095 *REMOVAL OF END ANCHORAGE 9.000 4.000

EACH 2.000 370.00

185.00000 6.000 1,110.00

202-01300  
 

0100 PLUG CULVERT 0.000 0.000

EACH 0.000 0.00

220.00000 0.000 0.00

202-04001  
 

0105 CLEAN CULVERT 16.000 3.000

EACH 0.000 0.00

200.00000 3.000 600.00

202-04002  
 

0110 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 100,498.000 100,498.000

CY  0.000 0.00

5.15000 100,498.000 517,564.70

203-00010  
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PCN: 14671-BID    ESTIMATE RUN 09/01/2005

PROJECT: NH 1602-100                   ESTIMATE NO: 0009 16:11:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 3,791.560 3,685.080

CY  106.480 1,064.80

10.00000 3,791.560 37,915.60

203-00060  
 

0120 MUCK EXCAVATION 5,012.940 4,710.160

CY  302.780 3,633.36

12.00000 5,012.940 60,155.28

203-00100  
 

0125 ROLLING 40.000 0.000

HOUR 0.000 0.00

85.00000 0.000 0.00

203-01140  
 

0130 BLADING 100.000 0.000

HOUR 4.500 189.00

42.00000 4.500 189.00

203-01500  
 

0135 BACKHOE 100.000 22.000

HOUR 6.000 300.00

50.00000 28.000 1,400.00

203-01510  
 

0140 DOZING 150.000 0.000

HOUR 3.000 99.00

33.00000 3.000 99.00

203-01550  
 

0145 COMBINATION LOADER 200.000 17.500

HOUR 1.500 36.00

24.00000 19.000 456.00

203-01594  
 

0150 POTHOLING 80.000 76.700

HOUR 1.000 160.00

160.00000 77.700 12,432.00

203-01597  
 

0155 STRUCTURE BACKFILL (FLOW-FILL) 2,500.000 685.000

CY  300.500 25,542.50

85.00000 985.500 83,767.50

206-00065  
 

0160 TOPSOIL 5,500.000 1,666.000

CY  0.000 0.00

6.85000 1,666.000 11,412.10

207-00205  
 

0165 WETLAND TOPSOIL 409.000 409.000

CY  0.000 0.00

12.30000 409.000 5,030.70

207-00305  
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PCN: 14671-BID    ESTIMATE RUN 09/01/2005

PROJECT: NH 1602-100                   ESTIMATE NO: 0009 16:11:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 STOCKPILE WETLAND TOPSOIL 371.000 371.000

CY  0.000 0.00

11.30000 371.000 4,192.30

207-00310  
 

0175 EROSION LOG (12 INCH) 544.000 0.000

LF  0.000 0.00

3.25000 0.000 0.00

208-00002  
 

0180 EROSION LOG (8 INCH) 960.000 90.000

LF  80.000 268.00

3.35000 170.000 569.50

208-00007  
 

0185 SILT FENCE 2,757.700 2,207.700

LF  550.000 1,210.00

2.20000 2,757.700 6,066.94

208-00020  
 

0190 CONCRETE WASHOUT STRUCTURE 2.000 1.000

EACH 1.000 730.00

730.00000 2.000 1,460.00

208-00045  
 

0195 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.300

L S 0.100 180.00

1,800.00000 0.400 720.00

208-00100  
 

0200 EROSION CONTROL SUPERVISOR 1.000 0.716

L S 0.143 829.40

5,800.00000 0.859 4,982.20

208-00200  
 

0205 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 13,200.000 1,060.000

GAL 943.000 518.65

0.55000 2,003.000 1,101.65

209-00600  
 

0210 RESET MAILBOX STRUCTURE (TYPE 1) 13.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

210-00011  
 

0215 RESET MAILBOX STRUCTURE (TYPE 2) 2.000 0.000

EACH 0.000 0.00

150.00000 0.000 0.00

210-00012  
 

0220 RESET MAILBOX STRUCTURE (TYPE 3) 13.000 0.000

EACH 0.000 0.00

230.00000 0.000 0.00

210-00013  
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PCN: 14671-BID    ESTIMATE RUN 09/01/2005

PROJECT: NH 1602-100                   ESTIMATE NO: 0009 16:11:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 RESET MAILBOX STRUCTURE (TYPE 4) 13.000 0.000

EACH 0.000 0.00

380.00000 0.000 0.00

210-00014  
 

0230 *RESET GROUND SIGN 48.000 1.000

EACH 0.000 0.00

131.00000 1.000 131.00

210-00810  
 

0235 ADJUST MANHOLE 1.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

210-04010  
 

0240 MODIFY MANHOLE 7.000 6.000

EACH 1.000 980.00

980.00000 7.000 6,860.00

210-04015  
 

0245 *MODIFY INLET 1.000 0.000

EACH 0.000 0.00

2,300.00000 0.000 0.00

210-04020  
 

0250 *SEEDING (NATIVE) 13.500 3.820

ACRE 1.790 689.15

385.00000 5.610 2,159.85

212-00006  
 

0255 *SOIL PREPARATION (SPECIAL) 13.000 3.820

ACRE 1.790 1,378.30

770.00000 5.610 4,319.70

212-00047  
 

0260 *MULCHING (WEED FREE STRAW) 13.750 3.020

ACRE 0.000 0.00

650.00000 3.020 1,963.00

213-00004  
 

0265 *MULCH TACKIFIER 2,750.000 462.000

LB  358.000 590.70

1.65000 820.000 1,353.00

213-00061  
 

0270 *BRUSH LAYER CUTTING 400.000 400.000

EACH 0.000 0.00

11.00000 400.000 4,400.00

214-01010  
 

0275 *TRANSPLANT PLUG 50.000 50.000

EACH 0.000 0.00

14.00000 50.000 700.00

215-00600  
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PCN: 14671-BID    ESTIMATE RUN 09/01/2005

PROJECT: NH 1602-100                   ESTIMATE NO: 0009 16:11:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *SOIL RETENTION BLANKET (EXCELSIOR) 16,801.000 8,113.500

SY  8,687.500 9,556.25

1.10000 16,801.000 18,481.10

216-00015  
 

0285 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 0.000 0.000

L S 0.000 0.00

3,000.00000 0.000 0.00

250-00010  
 

0290 MONITORING TECHNICIAN 12.000 12.000

HOUR 0.000 0.00

70.00000 12.000 840.00

250-00050  
 

0295 ENVIRONMENTAL HEALTH AND SAFETY 0.000 0.000

L S 0.000 0.00

875.00000 0.000 0.00

250-00100  
 

0300 HEALTH AND SAFETY OFFICER 0.000 0.000

HOUR 0.000 0.00

105.00000 0.000 0.00

250-00110  
 

0305 MATERIAL SAMPLING AND DELIVERY 0.000 0.000

EACH 0.000 0.00

115.00000 0.000 0.00

250-00120  
 

0310 SOLID WASTE DISPOSAL 0.000 0.000

CY  0.000 0.00

37.00000 0.000 0.00

250-00210  
 

0315 *AGGREGATE BASE COURSE (CLASS 2) 51,778.000 35,797.700

TON 10,129.500 83,061.90

8.20000 45,927.200 376,603.04

304-02000  
 

0315 MATERIAL ALLOWANCE ABC (CLASS 2) 0.000

TON 0.000 0.00

3.80000 0.000 0.00

0320 *AGGREGATE BASE COURSE (CLASS 6) 29,858.000 2,675.800

TON 21,313.710 213,137.10

10.00000 23,989.510 239,895.10

304-06000  
 

0320 MATERIAL ALLOWANCE ABC (CLASS 6) 21,820.198

TON -21,313.709 -101,240.12

4.75000 506.489 2,405.82
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PCN: 14671-BID    ESTIMATE RUN

PROJECT: NH 1602-100                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 MATERIAL ALLOWANCE ABC (CLASS 6) 6,468.379

TON 0.000 0.00

4.75000 6,468.379 30,724.80

0325 *AGGREGATE BASE COURSE (SPECIAL) 8,822.000 0.000

TON 0.000 0.00

11.50000 0.000 0.00

304-09014  
 

0330 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 500.000 293.310

TON 0.000 0.00

90.00000 293.310 26,397.90

403-00720  
 

0335 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 38,201.000 0.000

TON 5,699.720 123,683.92

21.70000 5,699.720 123,683.92

403-34701  
 

0335 MATERIAL ALLOWANCE CRUSHER FINES 0.000

TON 0.000 0.00

6.46000 0.000 0.00

0335 MATERIAL ALLOWANCE INTERMEDIATE AGGREGATE 0.000

TON 0.000 0.00

6.46000 0.000 0.00

0335 MATERIAL ALLOWANCE COARSE AGGREGATE 0.000

TON 0.000 0.00

6.46000 0.000 0.00

0335 MATERIAL ALLOWANCE CRUSHER FINES 9,673.110

TON -9,673.110 -62,488.29

6.46000 0.000 0.00

0335 MATERIAL ALLOWANCE INTERMEDIATE AGGREGATE 10,116.299

TON -10,116.299 -65,351.29

6.46000 0.000 0.00

0335 MATERIAL ALLOWANCE COARSE AGGREGATE 6,477.949

TON -6,477.949 -41,847.55

6.46000 0.000 0.00

0335 MATERIAL ALLOWANCE CRUSHER FINES ESTIMATE #1 @100% 5,067.000

TON -5,067.000 -32,732.82

6.46000 0.000 0.00
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PCN: 14671-BID    ESTIMATE RUN

PROJECT: NH 1602-100                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 MATERIAL ALLOWANCE INTERMEDIATE AGG. ESTIMATE #1 @100% 5,378.000

TON -5,378.000 -34,741.88

6.46000 0.000 0.00

0335 MATERIAL ALLOWANCE COARSE AGG. ESTIMATE #1 @100% 3,404.000

TON -3,404.000 -21,989.84

6.46000 0.000 0.00

0335 MATERIAL ALLOWANCE HBP AGGREGATE 0.000

TON 34,416.639 222,331.49

6.46000 34,416.639 222,331.49

0340 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 1,050.000 0.000

TON 0.000 0.00

270.00000 0.000 0.00

411-03342  
 

0345 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 1,810.000 0.000

TON 330.580 64,463.10

195.00000 330.580 64,463.10

411-03352  
 

0350 EMULSIFIED ASPHALT (SLOW-SETTING) 15,142.000 0.000

GAL 317.000 507.20

1.60000 317.000 507.20

411-10255  
 

0355 GEOTEXTILE (EROSION CONTROL) (CLASS A) 0.000 0.000

SY  0.000 0.00

2.10000 0.000 0.00

420-00100  
 

0360 GEOTEXTILE (DRAINAGE) (CLASS A) 355.000 98.000

SY  41.900 167.60

4.00000 139.900 559.60

420-00110  
 

0365 GEOTEXTILE (SEPARATOR) (CLASS B) 80,498.000 50,371.850

SY  11,833.710 5,916.86

0.50000 62,205.560 31,102.78

420-00131  
 

0370 *DRILLED CAISSON (18 INCH) 10.000 0.000

LF  0.000 0.00

190.00000 0.000 0.00

503-00018  
 

0375 *DRILLED CAISSON (42 INCH) 40.000 0.000

LF  0.000 0.00

260.00000 0.000 0.00

503-00042  
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PROJECT: NH 1602-100                   ESTIMATE NO: 0009 16:11:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 RIPRAP (18 INCH) 143.500 43.600

CY  20.300 2,842.00

140.00000 63.900 8,946.00

506-00218  
 

0385 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 3.000 1.500

CY  0.000 0.00

615.00000 1.500 922.50

507-00100  
 

0390 *CONCRETE CLASS B (WALL) 46.120 35.800

CY  6.960 5,637.60

810.00000 42.760 34,635.60

601-01050  
 

0395 *REINFORCING STEEL 2,750.800 1,482.000

LB  321.000 321.00

1.00000 1,803.000 1,803.00

602-00000  
 

0400 18 INCH CORRUGATED STEEL PIPE 1,500.000 206.000

LF  922.000 46,100.00

50.00000 1,128.000 56,400.00

603-10180  
 

0405 24 INCH CORRUGATED STEEL PIPE 781.000 550.000

LF  175.000 10,500.00

60.00000 725.000 43,500.00

603-10240  
 

0410 30 INCH CORRUGATED STEEL PIPE 18.000 18.000

LF  0.000 0.00

73.00000 18.000 1,314.00

603-10300  
 

0415 36 INCH CORRUGATED STEEL PIPE 16.000 16.000

LF  0.000 0.00

85.00000 16.000 1,360.00

603-10360  
 

0420 48 INCH CORRUGATED STEEL PIPE 110.000 110.000

LF  0.000 0.00

95.00000 110.000 10,450.00

603-10480  
 

0425 60 INCH CORRUGATED STEEL PIPE 308.000 308.000

LF  0.000 0.00

200.00000 308.000 61,600.00

603-10600  
 

0430 72 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 0.000 0.000

LF  0.000 0.00

300.00000 0.000 0.00

603-15072  
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PROJECT: NH 1602-100                   ESTIMATE NO: 0009 16:11:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 18 INCH STEEL END SECTION 28.000 14.000

EACH 6.000 1,560.00

260.00000 20.000 5,200.00

603-30018  
 

0440 24 INCH STEEL END SECTION 29.000 17.000

EACH 4.000 1,560.00

390.00000 21.000 8,190.00

603-30024  
 

0445 30 INCH STEEL END SECTION 1.000 1.000

EACH 0.000 0.00

530.00000 1.000 530.00

603-30030  
 

0450 36 INCH STEEL END SECTION 2.000 2.000

EACH 0.000 0.00

750.00000 2.000 1,500.00

603-30036  
 

0455 12 INCH SEWER PIPE 126.000 0.000

LF  0.000 0.00

55.00000 0.000 0.00

603-83012  
 

0460 *INLET TYPE C (5 FOOT) 1.000 0.000

EACH 0.000 0.00

3,300.00000 0.000 0.00

604-00305  
 

0465 *INLET TYPE C (10 FOOT) 1.000 1.000

EACH 0.000 0.00

3,800.00000 1.000 3,800.00

604-00310  
 

0470 *INLET TYPE D (15 FOOT) 1.000 1.000

EACH 0.000 0.00

5,600.00000 1.000 5,600.00

604-00515  
 

0475 *INLET TYPE 13 (5 FOOT) 2.000 0.000

EACH 0.000 0.00

3,300.00000 0.000 0.00

604-13005  
 

0480 *INLET TYPE R  L 5 (5 FOOT) 2.000 0.000

EACH 0.000 0.00

4,700.00000 0.000 0.00

604-19105  
 

0485 MANHOLE BOX BASE (15 FOOT) 1.000 1.000

EACH 0.000 0.00

5,400.00000 1.000 5,400.00

604-31015  
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PROJECT: NH 1602-100                   ESTIMATE NO: 0009 16:11:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 SUBSURFACE DRAIN OUTLET 200.000 0.000

LF  200.000 4,800.00

24.00000 200.000 4,800.00

605-84000  
 

0495 *GUARDRAIL TYPE 3 (6-3 POST SPACING) DELETED - REPLACE
WITH CORTEN TYPE

0.000 0.000

LF  0.000 0.00

14.80000 0.000 0.00

606-00301  
 

0500 *END ANCHORAGE TYPE 3D DELETED - REPLACE WITH CORTEN 
TYPE

0.000 0.000

EACH 0.000 0.00

875.00000 0.000 0.00

606-01340  
 

0505 *END ANCHORAGE (FLARED) DELETED - REPLACE WITH CORTEN 
TYPE

0.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

606-02005  
 

0510 *END POST 89.000 2.000

EACH 3.000 495.00

165.00000 5.000 825.00

607-00005  
 

0510 MATERIAL ALLOWANCE ANGLE BRACES FOR END POSTS 89.000

EACH -3.000 -87.36

29.12000 86.000 2,504.32

0515 *CORNER AND LINE BRACE POST 84.000 1.000

EACH 4.000 780.00

195.00000 5.000 975.00

607-00010  
 

0515 MATERIAL ALLOWANCE ANGLE BRACES FOR CORNER AND LINE 
BRACES

84.000

EACH -4.000 -166.88

41.72000 80.000 3,337.60

0520 *FENCE COMBINATION WIRE WITH METAL POSTS 28,909.000 570.000

LF  785.000 1,334.50

1.70000 1,355.000 2,303.50

607-11200  
 

0520 MATERIAL ALLOWANCE POSTS FOR CWMP FENCE 28,908.906

LF  -785.010 -184.76

0.23536 28,123.896 6,619.24

0520 MATERIAL ALLOWANCE BARB AND MESH WIRE FOR CWMP FENCE 28,908.909

LF  -784.998 -396.33

0.50488 28,123.911 14,199.20
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0525 *FENCE (PLASTIC) 1,516.500 1,516.500

LF  0.000 0.00

2.10000 1,516.500 3,184.65

607-11525  
 

0530 *FENCE WOOD (SOUND BARRIER) (120 INCH) 450.000 450.000

LF  0.000 0.00

92.00000 450.000 41,400.00

607-11720  
 

0530 MATERIAL ALLOWANCE LUMBER FOR SOUND BARRIER WALL 0.000

LF  0.000 0.00

28.50940 0.000 0.00

0530 MATERIAL ALLOWANCE I BEAM FOR SOUND BARRIER FENCE -0.001

LF  0.000 0.00

17.36180 -0.001 -0.02

0535 *END POST (CHAIN LINK) 2.000 0.000

EACH 0.000 0.00

155.00000 0.000 0.00

607-52905  
 

0540 *CORNER AND LINE BRACE POST (CHAIN LINK) 1.000 0.000

EACH 0.000 0.00

180.00000 0.000 0.00

607-52910  
 

0545 *FENCE CHAIN LINK (48 INCH) 100.000 0.000

LF  0.000 0.00

16.80000 0.000 0.00

607-53148  
 

0550 *CONCRETE CURB RAMP 55.000 0.000

SY  0.000 0.00

47.00000 0.000 0.00

608-00010  
 

0555 *CURB AND GUTTER TYPE 2 (SECTION I-B) 4,843.000 0.000

LF  0.000 0.00

16.20000 0.000 0.00

609-21010  
 

0560 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 10,231.000 0.000

SF  0.000 0.00

7.35000 0.000 0.00

610-00020  
 

0565 *DELINEATOR (TYPE I) 150.000 0.000

EACH 0.000 0.00

18.00000 0.000 0.00

612-00001  
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0570 *DELINEATOR (TYPE II) 100.000 0.000

EACH 0.000 0.00

19.00000 0.000 0.00

612-00002  
 

0575 *DELINEATOR (TYPE III) 8.000 0.000

EACH 0.000 0.00

21.00000 0.000 0.00

612-00003  
 

0580 *6 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 300.000 0.000

LF  0.000 0.00

6.30000 0.000 0.00

613-00602  
 

0585 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,000.000 160.000

LF  812.000 7,714.00

9.50000 972.000 9,234.00

613-01200  
 

0590 *2-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 900.000 74.000

LF  209.000 2,299.00

11.00000 283.000 3,113.00

613-01250  
 

0595 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 618.000 215.000

LF  403.000 4,755.40

11.80000 618.000 7,292.40

613-01300  
 

0600 *WIRING 1.000 0.000

L S 0.000 0.00

19,000.00000 0.000 0.00

613-10000  
 

0605 *CONCRETE FOUNDATION PAD 1.000 0.000

EACH 0.000 0.00

315.00000 0.000 0.00

613-40000  
 

0610 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) (INSTALL 
ONLY) 

4.000 0.000

EACH 0.000 0.00

205.00000 0.000 0.00

613-70401  
 

0615 *SIGN PANEL (CLASS I) (INSTALL ONLY) 22.000 0.000

EACH 0.000 0.00

26.00000 0.000 0.00

614-00026  
 

0620 *SIGN PANEL (CLASS II) (INSTALL ONLY) 108.000 0.000

SF  0.000 0.00

3.10000 0.000 0.00

614-00027  
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0625 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 128.000 0.000

LF  0.000 0.00

6.30000 0.000 0.00

614-01502  
 

0630 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 38.000 0.000

EACH 0.000 0.00

37.00000 0.000 0.00

614-01522  
 

0635 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 132.000 0.000

LF  0.000 0.00

26.00000 0.000 0.00

614-01552  
 

0640 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

35.000 0.000

EACH 0.000 0.00

84.00000 0.000 0.00

614-01588  
 

0645 CONCRETE FOOTING (TYPE 1) 3.000 0.000

EACH 0.000 0.00

260.00000 0.000 0.00

614-03001  
 

0650 *TRAFFIC SIGNAL FACE (12-12-12-12)(INSTALL ONLY) 2.000 0.000

EACH 0.000 0.00

240.00000 0.000 0.00

614-70450  
 

0655 *LOOP DETECTOR WIRE PREFABRICATED (INSTALL ONLY) 1,500.000 0.000

LF  0.000 0.00

6.30000 0.000 0.00

614-72873  
 

0660 *PEDESTRIAN SIGNAL FACE (16-16) (INSTALL ONLY) 8.000 0.000

EACH 0.000 0.00

210.00000 0.000 0.00

614-75332  
 

0665 *TRAFFIC SIGNAL FACE (12-12-12) (INSTALL ONLY) 10.000 0.000

EACH 0.000 0.00

210.00000 0.000 0.00

614-75336  
 

0670 *TRAFFIC SIGNAL FACE (12-12-12-12-12) (INSTALL ONLY) 2.000 0.000

EACH 0.000 0.00

310.00000 0.000 0.00

614-75560  
 

0675 *PEDESTRIAN PUSH BUTTON (INSTALL ONLY) 8.000 0.000

EACH 0.000 0.00

53.00000 0.000 0.00

614-75860  
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0680 *FIRE PREEMPTION UNIT AND TIMER (INSTALL ONLY) 4.000 0.000

EACH 0.000 0.00

105.00000 0.000 0.00

614-75866  
 

0685 *TRAFFIC SIGNAL-LIGHT POLE (2 MAST ARM) (INSTALL ONLY) 2.000 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00

614-81302  
 

0690 *TRAFFIC SIGNAL PEDESTAL POLE (INSTALL ONLY) 3.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

614-84455  
 

0695 *CONTROLLER (TYPE 170E) 1.000 0.000

EACH 0.000 0.00

630.00000 0.000 0.00

614-86245  
 

0700 18 INCH CONCRETE SIPHON PIPE 144.000 144.000

LF  0.000 0.00

100.00000 144.000 14,400.00

616-00180  
 

0705 18 INCH TRASH GUARD 2.000 0.000

EACH 0.000 0.00

650.00000 0.000 0.00

616-30018  
 

0710 6 INCH VALVE AND VALVE BOX 1.000 1.000

EACH 0.000 0.00

1,400.00000 1.000 1,400.00

616-50048  
 

0715 *66 INCH WELDED STEEL PIPE (JACKED) 202.000 202.000

LF  0.000 0.00

2,000.00000 202.000 404,000.00

619-10665  
 

0715 MATERIAL ALLOWANCE 66" WELDED STEEL PIPE 0.000

L S 0.000 0.00

55,987.48000 0.000 0.00

0720 *CONSTRUCTION SURVEYING 1.000 0.745

L S 0.100 10,000.00

100,000.00000 0.845 84,500.00

625-00000  
 

0725 *CONSTRUCTION SURVEYING (HOURLY) 100.000 40.500

HOUR 33.000 3,630.00

110.00000 73.500 8,085.00

625-00001  
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0730 *MOBILIZATION 1.000 0.600

L S 0.400 158,400.00

396,000.00000 1.000 396,000.00

626-00000  
 

0735 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.000 0.00

4,000.00000 0.500 2,000.00

626-01000  
 

0740 *EPOXY PAVEMENT MARKING 1,000.000 0.000

GAL 0.000 0.00

68.00000 0.000 0.00

627-00005  
 

0745 *PAVEMENT MARKING PAINT (WATERBORNE) 2,460.000 166.600

GAL 37.000 1,073.00

29.00000 203.600 5,904.40

627-00011  
 

0750 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

1,451.000 0.000

SF  0.000 0.00

13.00000 0.000 0.00

627-30325  
 

0755 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

626.000 0.000

SF  0.000 0.00

9.50000 0.000 0.00

627-30330  
 

0760 *FLAGGING 10,500.000 4,901.550

HOUR 1,093.750 22,968.75

21.00000 5,995.300 125,901.30

630-00000  
 

0765 *TRAFFIC CONTROL INSPECTION 50.000 39.000

DAY 6.000 450.00

75.00000 45.000 3,375.00

630-00007  
 

0770 *TRAFFIC CONTROL MANAGEMENT 170.000 112.000

DAY 22.000 8,470.00

385.00000 134.000 51,590.00

630-00012  
 

0775 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 36.000 18.000

EACH 0.000 0.00

53.00000 18.000 954.00

630-80341  
 

0780 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 149.000 61.500

EACH 2.000 84.00

42.00000 63.500 2,667.00

630-80342  
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0785 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 24.000 5.500

EACH 0.000 0.00

42.00000 5.500 231.00

630-80343  
 

0790 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 179.000 89.500

SF  0.000 0.00

9.50000 89.500 850.25

630-80344  
 

0795 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.000

EACH 0.000 0.00

1,600.00000 1.000 1,600.00

630-80358  
 

0800 *DRUM CHANNELIZING DEVICE 479.000 239.500

EACH 0.000 0.00

13.00000 239.500 3,113.50

630-80360  
 

0805 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 23.000 11.500

EACH 0.000 0.00

26.00000 11.500 299.00

630-80363  
 

0810 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 24.000 12.000

EACH 0.000 0.00

26.00000 12.000 312.00

630-80364  
 

0815 CONCRETE BARRIER (TEMPORARY) 1,310.000 655.000

LF  0.000 0.00

38.00000 655.000 24,890.00

630-80370  
 

0820 *TRAFFIC CONE 500.000 205.000

EACH 0.000 0.00

3.20000 205.000 656.00

630-80380  
 

0825 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

1,100.00000 0.000 0.00

630-80510  
 

0830 *MOBILE PROFILOGRAPH OPERATION ZONE 1.000 0.000

L S 0.000 0.00

1,300.00000 0.000 0.00

630-80560  
 

0835 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

2.000 1.000

EACH 0.000 0.00

530.00000 1.000 530.00

630-85006  
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0840 F/A MINOR CONTRACT REVISIONS 238,586.260 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0845 F/A PARTNERING 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0850 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 110,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0855 F/A INCENTIVE (EARLY COMPLETION) 500,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70014  
 

0860 F/A ON-THE-JOB TRAINEE 8,659.200 189.500

HOUR 279.000 279.00

1.00000 468.500 468.50

700-70021  
 

0865 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0870 F/A QUALITY INCENTIVE PAYMENT 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0875 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0880 F/A REMOVAL OF UNDERGROUND STORAGE TANK 10,000.000 0.000

F A 2,756.540 2,756.54

1.00000 2,756.540 2,756.54

700-70050  
 

0885 F/A RELOCATE IRRIGATION PUMP HOUSE 7,500.000 589.620

F A 0.000 0.00

1.00000 589.620 589.62

700-70100  
 

0890 F/A INSTALL ELECTRICAL AND PHONE CONNECTIONS 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70110  
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0895 F/A UTILITIES AND MAINTENANCE OF FIELD FACILITIES 12,216.500 9,068.730

F A 3,147.770 3,147.77

1.00000 12,216.500 12,216.50

700-70195  
 

0900 F/A SEWER LINES 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70250  
 

0905 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0910 F/A ASBESTOS ABATEMENT WORK 10,000.000 0.000

F A 9,568.870 9,568.87

1.00000 9,568.870 9,568.87

700-70495  
 

1035 ADDED ITEM (FOOT)/ GUARDRAIL TYPE 3 CORTEN 4,377.000 0.000

LF  0.000 0.00

18.37000 0.000 0.00

900-00012  
 

1040 ADDED ITEM (EACH)/ END ANCHORAGE TYPE 3D CORTEN 5.000 0.000

EACH 0.000 0.00

918.28000 0.000 0.00

900-00007  
 

1045 ADDED ITEM (EACH)/ END ANCHORAGE (FLARED)(CORTEN) 6.000 0.000

EACH 0.000 0.00

1,657.15000 0.000 0.00

900-00007  
 

1050 ADDED ITEM (LUMP SUM)/ ADDED HIGH SPEED DSL LINES 1.000 1.000

L S 0.000 0.00

2,433.27000 1.000 2,433.27

900-00014  
 

1055 REM DELINEATOR 258.000 208.000

EACH 0.000 0.00

6.26000 208.000 1,302.08

202-00090  
 

1060 ADDED ITEM (TON)/ WEDGE AND LEVELING OPERATIONS 5,750.000 0.000

TON 0.000 0.00

30.00000 0.000 0.00

900-00024  
 

1065 ADDED ITEM (DOLLAR)/ LONG DISTANCE TELEPHONE CHARGES 1.000 0.203

DOL 0.000 0.00

1,500.00000 0.203 304.50

900-00006  
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1070 AGGREGATE BASE COURSE (CLASS 3) AGGREGATE BASE COURSE 
(CLASS 3)

2,500.000 0.000

CY  0.000 0.00

14.17000 0.000 0.00

304-03005  
 

1075 2 INCH ELECTRICAL CONDUIT (PLASTIC) 13,000.000 12,284.000

LF  0.000 0.00

8.59000 12,284.000 105,519.56

613-01200  
 

1080 PULL BOX (16"X16"X6") 10.000 7.000

EACH 3.000 825.00

275.00000 10.000 2,750.00

613-07016  
 

1085 WIRING 1.000 0.500

L S 0.350 5,370.75

15,345.00000 0.850 13,043.25

613-10000  
 

1090 ADDED ITEM (DOLLAR)/ REPLACEMENT OF A TRAFFIC CONTROL 
RADIO

1.000 1.000

DOL 0.000 0.00

868.32000 1.000 868.32

900-00006  
 

1100 *ADDED ITEM (CUBIC YARD)/ CO #013, PLUG CULVERT 67.000 28.500

CY  7.000 1,030.40

147.20000 35.500 5,225.60

900-00004  
 

1105 ADDED ITEM (LUMP SUM)/ CO #014, DESIGN ERROR AT 
STA204+13.

1.000 1.000

L S 0.000 0.00

17,897.04000 1.000 17,897.04

900-00014  
 

1110 STRUCTURE EXCAVATION CO #015, DESIGN CHANGE AT 
STA206+93.

68.000 0.000

CY  0.000 0.00

6.50000 0.000 0.00

206-00000  
 

1115 STRUCTURE BACKFILL (CLASS 1) CO #015, DESIGN CHANGE AT
STA206+93.

32.000 32.000

CY  0.000 0.00

17.00000 32.000 544.00

206-00100  
 

1125 CONCRETE CLASS B CO #015, DESIGN CHANGE AT STA206+93. 20.000 0.000

CY  0.000 0.00

130.00000 0.000 0.00

601-01000  
 

1130 INLET TYPE D (SPECIAL) CO #015, DESIGN CHANGE AT 
STA206+93.

2.000 0.000

EACH 0.000 0.00

4,950.00000 0.000 0.00

604-00550  
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1135 24 INCH PLASTIC PIPE CO #015, DESIGN CHANGE AT 
STA206+93.

216.000 0.000

LF  0.000 0.00

47.75000 0.000 0.00

603-50024  
 

1140 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR OVERWEIGHT 
TICKETS

-60.000 -60.000

DOL 0.000 0.00

1.00000 -60.000 -60.00

900-00006  
 

1150 ADDED ITEM (LUMP SUM)/ NIGHT WORK PAYMENT. 1.000 1.000

L S 0.000 0.00

54,143.57000 1.000 54,143.57

900-00014  
 

1175 AGGREGATE BASE COURSE (CLASS 3) REPLACES LINE ITEM 
#1070

2,500.000 1,995.790

TON 0.000 0.00

14.17000 1,995.790 28,280.34

304-03000  
 

1180 INLET TYPE D (5 FOOT) 1.000 0.000

EACH 1.000 2,552.00

2,552.00000 1.000 2,552.00

604-00505  
 

CAT 0200 $754,707.49 3,813,692.03CURRENT AMT 7,354,540.35 $$

CAT NO0301 STRUCTURE WALL P-05-G NORTH MSE WALL

0920 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 7,200.000 7,200.000

CY  0.000 0.00

10.00000 7,200.000 72,000.00

203-00060  
 

0925 STRUCTURE EXCAVATION 720.000 720.000

CY  0.000 0.00

6.50000 720.000 4,680.00

206-00000  
 

0930 *STRUCTURE BACKFILL (CLASS 1) 250.000 250.000

CY  0.000 0.00

17.00000 250.000 4,250.00

206-00100  
 

0935 STRUCTURE BACKFILL (CLASS 2) 200.000 200.000

CY  0.000 0.00

26.00000 200.000 5,200.00

206-00200  
 

0940 *MECHANICAL REINFORCEMENT OF SOIL 1,400.000 1,400.000

CY  0.000 0.00

40.00000 1,400.000 56,000.00

206-00360  
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PCN: 14671-BID    ESTIMATE RUN 09/01/2005

PROJECT: NH 1602-100                   ESTIMATE NO: 0009 16:11:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE WALL P-05-G NORTH MSE WALL

0945 *FILTER MATERIAL (CLASS A) 451.000 451.000

CY  0.000 0.00

44.00000 451.000 19,844.00

206-00510  
 

0945 MATERIAL ALLOWANCE FILTER MATERIAL (CLASS A) 0.000

CY  0.000 0.00

7.43000 0.000 0.00

0950 *BLOCK FACING 3,900.000 3,900.000

SF  0.000 0.00

5.10000 3,900.000 19,890.00

504-04410  
 

0955 *GEOGRID REINFORCEMENT 7,500.000 7,500.000

SY  0.000 0.00

1.70000 7,500.000 12,750.00

506-01020  
 

0960 *CONCRETE CLASS B 20.000 20.000

CY  0.000 0.00

130.00000 20.000 2,600.00

601-01000  
 

0965 *REINFORCING STEEL 220.000 220.000

LB  0.000 0.00

1.00000 220.000 220.00

602-00000  
 

CAT 0301 $0.00 197,434.00CURRENT AMT 197,434.00 $$

CAT NO0302 STRUCTURE WALL P-05-H SOUTH MSE WALL

0970 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,000.000 876.000

CY  0.000 0.00

10.00000 876.000 8,760.00

203-00060  
 

0975 STRUCTURE EXCAVATION 864.000 864.000

CY  0.000 0.00

6.50000 864.000 5,616.00

206-00000  
 

0980 *STRUCTURE BACKFILL (CLASS 1) 700.000 500.000

CY  0.000 0.00

17.00000 500.000 8,500.00

206-00100  
 

0985 STRUCTURE BACKFILL (CLASS 2) 165.000 165.000

CY  0.000 0.00

26.00000 165.000 4,290.00

206-00200  
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PCN: 14671-BID    ESTIMATE RUN 09/01/2005

PROJECT: NH 1602-100                   ESTIMATE NO: 0009 16:11:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE WALL P-05-H SOUTH MSE WALL

0990 *MECHANICAL REINFORCEMENT OF SOIL 625.000 625.000

CY  0.000 0.00

40.00000 625.000 25,000.00

206-00360  
 

0995 *FILTER MATERIAL (CLASS A) 400.000 357.000

CY  0.000 0.00

44.00000 357.000 15,708.00

206-00510  
 

1000 *BLOCK FACING 2,200.000 2,200.000

SF  0.000 0.00

5.10000 2,200.000 11,220.00

504-04410  
 

1005 *GEOGRID REINFORCEMENT 3,300.000 3,300.000

SY  0.000 0.00

1.70000 3,300.000 5,610.00

506-01020  
 

1010 *CONCRETE CLASS B 12.000 12.000

CY  0.000 0.00

130.00000 12.000 1,560.00

601-01000  
 

1015 *REINFORCING STEEL 103.000 103.000

LB  0.000 0.00

1.00000 103.000 103.00

602-00000  
 

CAT 0302 $0.00 86,367.00CURRENT AMT 92,899.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

1020 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

14,000.00000 1.000 14,000.00

620-00002  
 

1025 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00012  
 

1030 SANITARY FACILITY 4.000 4.000

EACH 0.000 0.00

2,000.00000 4.000 8,000.00

620-00020  
 

CAT 0400 $0.00 37,000.00CURRENT AMT 37,000.00 $$

PROJECT TOTAL 754,707.49 $ 4,134,493.03CURRENT AMT 7,681,873.35 $$


